Day	Task
Day 1 (Jun 10)	 Team Interaction Project Title Team members Skills identification, Knowing Team members Strengths
Day 2 (Jun 11)	 Requirements gathering Finalizing the scope of the project Coming up with Technologies. Preparing the document plan. Assumptions and Dependencies
Day 3 (Jun 12)	 User Interfaces Hardware Interfaces Software Interfaces Communications Interface Project Approval with final requirements
Day 4 (Jun 13)	Installing Database and ER diagramsCreating Tables and inserting test data.
Day 5 (Jun 17)	Developing Signup Page
Day 6 (Jun 18)	Finalize Requirements
Day 7 (Jun 19)	Developing the prototype of Different Types of a Loan page
Day 8 (Jun 20)	Interest % display Page Prototype.Midterm Presentation
Day 9 (Jun 24)	Amount of Loan and Tenure Page Prototype(Simple Interest / Compound Interest)
Day 10 (Jun 25)	Implementation of Home Page
Day 11 (Jun 26)	Login page Functionality
Day 12 (Jun 27)	Validating Login page with all sorts of

	Inputs. • Adding social media access
Day 13 (July 1)	Identifying the Hosting Environment(AWS cloud or Azure Cloud or Heroku/GitHub/node Js)
Day 14 (July 2)	Creating BluePrint of Project
Day 15 (July 3)	Demo to Dr. Qin.Implementing additional features(if Any).